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1.0 INTRODUCTION

This report covers the activities of FLTG, Inc. and the French Limited Project for April,
1996. FLTG, Inc. manages the project for the French Limited Task Group of Potentially
Responsible Parties.

During April, 1996, the project team focused on the following activities and issues:

Health, Safety, and Quality.

Safety awareness.

Safety on dismantling/salvage jobs.

HAZOP of daily work assignments.

Detecting and correcting work place hazards.
Site closure activities.

Backfill Cell D.

Operation of the data base management system.
Dismantling and salvage of shut-down systems.

Woetlands project maintenance.

. This report includes:
) A summary of April activities, issues, and progress.
. Lagoon activities.
MONTHLY PROGRESS REPORT.04 1 April, 1996
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L
. Groundwater and Subsoil Remediation activities, issues, and progress.
o Site closure and dismantling activities.
. Groundwater Treatment Plant activities and issues.
) Ambient Air Management.

o QA/QC status and data.
. Site management activities and issues.

. Wetlands maintenance.

MONTHLY PROGRESS REPORT.04 2 April, 1996
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2.0 SUMMARY

2.1 Summary of Activities and Progress

2.1.1 Health and Safety
Emphasized the safety issues associated with multiple job assignments, limited support
personnel, and dismantling systems; emphasized the need to be flexible and responsive to
personal limitations and to changing job conditions; reviewed potential distractions and the
impact on safety awareness.
No personal injury or equipment damage incidents.

All site workers earned the April safety bonus.

Conducted safety meetings and job inspections at the start of each shift; reviewed safety
issues before starting all jobs.

All employees and contractors attended daily safety meetings.
Conducted daily mini-HAZOP of all specific jobs.

Reviewed the specific hazards and issues associated with dismantling and site closure
work.

Supervision made 86 specific on-the-job safety contacts.

Emphasized the hazards and precautions associated with working around moving
equipment.

Logged all safety issues each shift; less than 24-hour response to all safety issues.

The daily raffle ticket safety awareness program has been effective in maintaining daily
safety awareness among all site personne! and contractors.

MONTHLY PROGRESS REPORT.04 3 April, 1996
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2.1.2 Quality/QAQC/Data Base Management
The total quality process was used. The status of the goals is shown on Table 2-1.
All quality goals were met.
Raw data is being validated as per the plan. .
The data base management system operated with no problems or delays.
There were no data or reports rejected due to errors.
2.1.3 Lagoon
It was not necessary to dewater Cell D.
Started to backfill Cell D.
Set up to stabilize the biomass in Cell D.
Continued lagoon area grading.
2.1.4 Ambient Air Management

Ambient air quality was manually checked daily with portable TVOC analyzers, and no
response action was required.

Air quality was continuously monitored in all potential exposure areas and on all special
jobs.

2.1.5 Aquifer Remediation
Collected the second quarter 1996 progress samples.

Developed work plan to replace INT-130.

MONTHLY PROGRESS REPORT.04 4 Apni, 1996
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2.1.6 Water Treatment
No water treatment was required.
Removed the carbon from the carbon filters.

Developed scope of work for dismantling.

2.1.7 Site Closure and Dismantling
Started final site grading.

Collected/stored all surplus equipment in the south lot.
2.1.8 Wetlands Restoration

Inspected site twice per week to evaluate vegetation growth and maintenance
requirements.

Completed the 2nd quarter site status inspection; vegetation growth was good; no
maintenance was required.

2.1.9 Site Management and Issues
Reviewed site progress and issues in detail with EPA and TNRCC on a regular basis.
Validated all analytical data as per the QAQC plan.

Reviewed project status and issues each day to ensure focus on critical issues - safety,
quality, cost, and site closure.

Reviewed progress on issues and action plans each week.
Audited site closure versus plan; there were no significant variances.

Continued dismantling and salvage of shut-down equipment.

MONTHLY PROGRESS REPORT.04 5 April, 1996
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TABLE 2-1

Project Quality

Status as of

Q4/30/96 Goals
Yes 1) No OSHA recordable injuries.
Attention 2) 100% compliance with all safety rules and procedures.
Yes 3) No citations for violations of applicable, relevant and
appropriate regulations.
Yes 4) 100% attendance (including contractors) at daily safety
meetings.
Attention 5) Less than 24-hour response time on health and safety issues.
Yes 6) 100% sign-in and security clearance.
Yes 7) No invalidation of reported data due to QA/QC issues.
8) Spend less than:
. MH/Month
Yes * Direct hire 400
Yes * FLTG management 200
Yes/Attention * Technical support 80
Yes/Attention * Maintenance support 60
Yes 9) Hold analytical cost to less than $12,000 per quarter (1996
only).
Yes 10) No unscheduled overtime (per day or per week).
Yes 11) No agency contacts which require 3rd party resolution.
Yes 12) Documented training of site personnel for all work
assignments.
Yes 13) Monthly audit of actual performance versus goals and closure
plan.
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2.2 Problem Areas and Recommended Solutions

Problem Solution
Maintain high level of safety Daily raffle ticket program. Daily safety
awareness. meetings. Safety meeting participation.

Training. Regular HAZOP’s. Regular on-the-
job contacts. Constant hazard awareness.

On-the-Job safety attention. Review job details as work proceeds. Stop
and challenge approach. Constant emphasis
and reminders. Frequent supervisory contact.

Hazard detection and response. Safety inspections. HAZOP's on all jobs.
Constant awareness and follow-up. Sensitive
to changing conditions.

2.3 Problems Resolved

Problem Solution
Cell D water management. Backfill Cell D.
Water treatment plant status. Sell the plant.

Chlorinated organic levels in INT-130. Replace INT-130.
2.4 Deliverables Submitted

March, 1996 monthly report
INT-130 replacement plan

2.5 Upcoming/Ongoing Events and Activities

Daily safety meetings and inspections.

Daily safety awareness program.
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Emphasis on the safety aspect of multiple work assignments.
Emphasis on hazard identification and response.
Attention to safety details during dismantling and disposal.

Measure ambient air quality in all work areas several times per day.

Operate Data Base Management System.
Water trees as required.

Total Quality process.

Stabilize Cell D residue.

Backfill Cell D.

Implement site closure plan.

Final site grading and vegetation.

Implement long-term site management plan.

Dismantle and ship water treatment plant.

Dismantle and salvage remediation systems.

2.6 [Key Staffing Changes

None.

MONTHLY PROGRESS REPORT.04

April, 1936



. 0959783

MONTHLY PROGRESS REPORT French Ltd. Project
Summary FLTG, Incorporated

2.7 Percent Complete

Research & Development -100%
Facilities -100%
Slough -100%
Subsoil Investigation -100%
Floodwall -100%
Lagoon Remediation . -100%
Groundwater - 97%
Lagoon Dewatering/Fixation - 98%
Water Treatment -100%
Wetlands - 98%
Demobilization - 95%
Monitoring - 77%

2.8 Schedule
All deliverables are on schedule.

Complete site closure by July 1, 1996.

2.9 Operations and Monitoring Data

The monitoring data, generated during April, 1996, are submitted as parts of this report,
and the supporting data are stored in secure storage at the French project office.
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2.10 Credits Accrued/Applied

Status of Credits

Accrued Accrued Applied this Applied Running
this period to date period to date total

December 1990 34 34 0 0 34
December 1991 0 100 0 0 100
December 1992 0 101 0 2 99
December 1993 0 104 0 4 100
December 1994 0 109 0 4 105
January 1995 0 109 0 4 105
February 1995 0 109 0 4 105
March 1995 0 109 0 4 105
April 1895 0 109 0 4 105
May 1995 0 109 0 4 105
June 1995 0 109 0 4 105
July 1995 0 109 0] 4 105
August 1995 2 111 0 4 107
September 1995 1 112 0 4 108
October 1995 0 112 0 4 108
November 1995 0 112 0 4 108
December 1995 o 112 o 4 108
January 1996 0 112 0 4 108
February 1996 0] 112 0 4 108
March 1996 0 112 1 5 107
April 1996 0 112 0 5 107

2.11 Community Relations
Maintained 24-hour, call-in Hot Line. -

Supported Barrett Youth Program.

MONTHLY PROGRESS REPORT.04 10 Apnl, 1996
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3.0 GROUNDWATER AND SUBSOIL REMEDIATION

3.1  Summary of Activities
Progress and response are consistent with plan.
No problems or issues requiring response action.
3.2 Pending Issues
Intrinsic bioremediation progress.
Replace INT-130.
Quarterly monitoring resulits.
3.3 Operational Refinements
. None.
3.4 Data Summary and Discussion
No new data collected.
3.5 Schedule

Quarterly natural attenuation progress report in May, 1996.
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4.0 SITE CLOSURE AND DISMANTLING

4.1 Summary of Activities

Completed dismantling of office building.

Completed dismantling of support facilities.

Audited closure activities and progress versus the plan; there were no major variances.
Awarded contract for water treatment plant purchase.

4.2 Problems and Response Actions

None.

4.3 Problems Resolved

Problem Solution
Tripping hazards. Continuously inspect and pick up work
areas.
Coordinate electrical dismantling. W&W Electrical to isolate power to all but

security office.

4.4 On-going Activities
Dismantle and dispose/save all piping and conduit.
Daily safety meetings and constant safety awareness.

include all contractors on daily safety incentive.

Dismantle water treatment plant.

Dismantle heavy concrete and dispose off-site.

MONTHLY PROGRESS REPORT.04 12 April, 1996
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5.0 AMBIENT AIR MANAGEMENT

Ambient air quality management continued on an "as-needed” basis to protect the
environment, human health, and site workers.

5.1 Summary of Activities

Collected and analyzed three ambient air samples; sent April samples to Keystone; the
results indicated no excess exposure to organic chemicals.

Sampled the ambient air in all work areas several times per shift and on a random "spot-

check"” basis; there were no levels of volatile organic compounds which required response

action. Sampled ambient air in special work areas where burning and/or welding was

planned. Sampled ambient air continuously in areas where exposure could occur and
. where confined space work occurred.

5.2 Problems and Response Action

Problem Response Action
Calibrate portable vapor meters. Calibrate before each use.
Sampling "hot" wells. Require respirator use when sampling "hot"
wells.
Ambient air quality in all work areas. Check all work areas with portable meter

several times per day.
5.3 Problems Resolved
None.

5.4 On-going Events/Activities

. Measure ambient air quality in all work areas several times per day.
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Require respiratory protection when sampling "hot" wells.
Conduct necessary air sampling and analyses to issue and maintain "burn" permits.
Conduct the necessary air sampling to issue and maintain confined space entry permits.

Closely monitor ambient air quality in the vicinity of all dismantling work.

MONTHLY PROGRESS REPORT.04 14 April, 1996
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6.0 QUALITY ASSURANCE/QUALITY CONTROL

6.1 Summary of Activities

Field parameters on all samples met QAQC requirements.

The air sample results were validated with no unresolved issues.
6.2 Problems and Response Action

None.

6.3 Problems Resolved

None.

6.4 Upcoming Events and Activities

Quarterly aquifer remediation progress sampling.

QAQC validation of all groundwater samples.

Audit closure activities/progress versus plan every two weeks.

Issue 2nd Quarter, 1996, Aquifer Progress Sampling Report.

MONTHLY PROGRESS REPORT.04 15
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7.0 SITE MAINTENANCE

7.1 Summary of Activities

The site safety and housekeeping inspections and responses kept grounds safe and
attractive for employees and visitors.

All purchases were covered by written requisitions and purchase orders

Smith Security provides security at the FLTG site, including the south side of Guif Pump
Road; all site areas are checked. No incidents reported by Security in April.

Data is entered on a daily basis.
‘ On-site personnel requirements decreased as the dismantling proceeded.

Finalized long-term site management plan for FLTG.

7.2 Problem Areas and Response Action

None.

7.3 Problems Resolved

None.
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7.4 Upcoming Events and Activities
Control purchasing and contracting.

Process invoices and cash management.

Evaluate long-term property access options.

Dismantle water treatment plant.
Sell surplus equipment.

Inventory repositories.

MONTHLY PROGRESS REPORT.04
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8.0 WETLANDS MAINTENANCE

8.1 Summary of Activities and Progress

Inspected the site twice per week to evaluate status and to determine maintenance

requirements.

Completed work on a video of the project.
Completed 2nd quarter status audit.
Continued the 5-year maintenance program.
8.2 Problem Areas and Solutions
None.

8.3 Problems Resolved

None.

8.4 Deliverables Submitted

March, 1996, Monthly Report.

8.5 Upcoming Events and Activities

Daily safety program when work on site.

Support Baytown response plan for the remaining affected soil.

Support Baytown plans to expand nature center.

Regular site inspections.
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Site maintenance as required.

Quarterly status report in May, 1996.
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